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Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project Name: Montana Creek Residential Facility-Denali Commission Funds

Agency: Juneau Youth Services, Inc. Reporting Period: 09/30/06 End

Grant #: 06-4-C-5028 Amount of Funds Requested $ 72,479.99
Payment Request #8

1. What is the status of the project; include portions completed?

The building was substantially completed on 08/24/06 when it received its Occupancy
Permit and Program License (both attached).
Remaining Project additions/modifications and their anticipated completion dates are as
follows:
Building - change orders additions/modifications

October 2006 - Conversion of sinks/countertops to 3-hole units, change in
dishwasher power from 110 to 208, connection of range hood fire alarm to
building alarm system.
November2006- Gymnasium wall edging and climbing wall extension.

Site Improvements - change orders additions/modifications
November 2006 - Landscaping ("Hardscape" portion excluding plantings) with
cedar edging, outdoor utility pad perimeter fencing, and roof over main entrance
stairway construction, and guardrail installation at driveway in front of building.
June 2007 - Paving of driveways and parking areas (anticipated to be scheduled
in conjunction with adjacent TLP 8-Plex construction paving needs.

Current photos are viewable at our website- http://www.jys.org/photos04.html ).

2. Is the project on schedule; if not, how will this be dealt with?
See above.

3. Is the project on budget; if not, how will this be dealt with?
The Building construction came in within it's original base budget, which resulted in
contingency funds being available to reallocate towards addition site improvements.

4. Other comments/problems and solutions:
Total Reported Expenses
Less: Reported Expenses in Holdback
Total Reported Expenses Requested
Total To-Date Payments Received

$ 1,388,234.51
- $ 83,234.51

$ 1,305,000.00
$ 1,232,520.01

Total Payment Requests Due $ 72,479.99

Total Project Incurred Costs as of Payment Request Date: $ 2,588,087.45
% of Total Reported Expenses Requested to Total Project Costs: 50.42%
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Name: Montana Creek Residential Facility-Denali Commission Funds

Agency: Juneau Youth Services, Inc. Reporting Period: 09/30/06 Qtr. End

Grant #: 06-4-C-5028

Please include the following information:
(Useadditionalpages as necessary)

Budget Information:

1. The total project budget-Denali Commission and other funds combined - $2,900,000.

A Budget Revision is being submitted with this quarter's reports to both revise line-items and to
support a revised total project of $3,000,000.

2. The total project expenditures as of the end of the most recent quarter - $2,588,087.45.

3. The total amount of Denali Commission funds committed to the project - $1,450,000.
A Budget Revision is being submitted with this quarter's reports to both revise line-items and to
support an additional award of $50,000, for a revised total award of$I,500,000.

4. The total expenditure of Denali Commission funds for the project as of the end of this
reporting period - $1,290,295.28.

5. The percentage of Denali Commission expenditures to the total project budget - 44.5%

6. Project Performance Analysis (use PPA form on page 2 of641)

Proiect Schedule:
Building - change orders additions/modifications

October 2006 - Conversion of sinks/countertops to 3-hole units, change in dishwasher
power from 110 to 208, connection of range hood fire alarm to building alarm system.
November2006- Gymnasiumwall edgingandclimbingwall extension.

Site Improvements - change orders additions/modifications
November2006- Landscaping ("Hardscape" portion excluding plantings) with cedar
edging, outdoor utility pad perimeter fencing, and roof over main entrance stairway
construction, and guardrail installation at driveway in front of building.
June2007- Paving of driveways and parking areas (anticipated to be scheduled in
conjunction with adjacent TLP 8-Plex construction paving needs.
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Attachment G

Denali Commission

Quarterly Project Financial Report
Project Performance Analysis (PPA) Form

Project Name: Montana Creek Residential Facility-Denali Commission Funds

Agency: Juneau Youth Services, Inc. Reporting Period: 09/30/06 Qtr. End

Grant #: 06-4-C-5028

Include Denali Commission Grant Funds Onl

Building Construction
$1,374,800 $1,290,295.28 IAug 2006

Site Development
(Including Landscaping)

$ $15,500 72,274.00 I June 2007

The building was substantially
completed on 08/24/06 when JYS
received both its Occupancy
Permit and DHSS program license.
Includes change orders for: exit
signs at gym doors and sprinkler
heads at skylights.

Completed increase to walkways
and sewer connection, and
installed exterior light pole with
footings to bedrock.

Completed but are awaiting cost
breakdown on Range Hood,
Dishwasher, & Gym Backboards.

Includes 6-bumer/dbl oven Range,
Side-by-side Refrigerator and
Freezer, Washer/Dryers.

No Inspection costs have been
assessed as yet.

A Budget Revision is being submitted with this quarter's reports to both revise line-items

andt°j[) an~ of$50,000,fora revisedto~~): Z~500'000.
Date:

Rick Bundy, Staff (Grant) Accountant

Department of Health and Social Services
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Fixed Equipment $ 22,100 $ -0- Aug 2006

Major Movable Equipment $ 20,000 $ 25,665.23 Aug 2006

Other Costs $ 17,600 $ -0- Aug 2006

$1,450,000 $1,388,234.51
Totals:


